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WOODBURY GOUNTY
AR 21 AM 16 47

o PROJECT (Name and addvess)
. .Dorothy Peacaut Nafure Center
* 4500 Sioux River Road .
.:Sloux Clty, }‘A 51109

OWNER (Name and address)
“Woodbury County

620 Douglas Street

CONTRACT INFORMATION:
Contract For: General Construction
Date: 11/6/2018

ARCHITECT: (Name and address)

Cannon Moss Brygger & Assoc. P.C.

dba CMBA. Architects P.C.
302 Jones St., Suite 200

CHANG| R INFORMATIO
Change rgép &ﬂ%eﬁ‘ﬁ ggb NT‘ cR
Date: 313209 0F ELECTIONS

CONTRACTOR: (Name and address)
Global Engineering & Construction
425 Perry Street

Sioux City, IA 51103

"Sioux City, 1A 51101

Sioux City, IA 51101

THE CONTRACT IS CHANGED AS FOLLOWS:

{Inserta detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
: attr:bufable to executed Com‘tructmn Change Directives,)

. Hem #1: Fire Dampe_:rs and Fire Caulkmg ADD . $7,822.57
The original Contract Sum was § 648,900.00
‘The net change by previously authorized Change Orders $ 27,118.00
_The Contract Sum prior to this Change Order was $ 676,018.00
The Contract Sum will be increased by this Change Order in the amount of $ 7,822.57
The new Contract Sum including this Change Order will be $ 683,840.57

‘The Contract Time will be unchanged by Zero {0) days.

The new date of Substantial Completion will be May 31, 2019,

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract

- Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the

Owner and Contractor in whlch case a Change Order is executed to supersede the Construction Change Directive.

- NOT VALID UNTIL SIGNED BY THE ARCHITECT CONTRAGTOR AND OWNER.

Global Engineering & Construction

Woodbury County
CONTRACTOR (Firm W ___OWNER Efrm namef
é} A -

CMBA Architecis P.C.

ARCHITECT (Firm name)

§ IR SIGNATURE & S{GNATURE /
 Terry Glade, AIA Eric Steff: Keith Radig
Principal Architect Project Manager Chairperson
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
3l 3/t /i3 3/19/19
= .DATE NG DATE DATE
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42% Poery Streel
; Sioux City, towa 511031462
, _ (712) 258-8337

: e (712) 255-2419 fan
e’ Engineering & Construction wwgechuilt.com

March 6, 2019

Dan Munch

CMBA Architects
302 Jones Street #200
Sioux City, 1A 51101

CHANGE ORDER #2 — FIRE DAMPERS
Dan,

The following change order is the cost breakdown to install fire dampers and do all
necessary fire caulking around new and existing penetrations, All material, labor,
equipment and fees are included.

PRICE BREAKDOWN (MECHANICAL):

Supply and install (5) new fire dampers. Labor $848.00
(14x6SA, 14x8RA, 12x10RA, 12x10SA, 10x6SA-E) Material $923.50
COST: $1,771.50 ;
10% MARKUP: $177.00
TOTAL: $1,948.50 |
PRICE BREAKDOWN (ELECTRICAL):
Relocate fire alarm conduit in the way of new opening. Labor $513.00
Material $131.82
COST: $644.82
10% MARKUP: $71.65
TOTAL: $716.47

PRICE BREAKDOWN (GENERAL):

Fire caulk all existing penetrations and steel decking. Labor $2,632.00
Material $1,750.38

COST: $4,382.38

TOTAL COST: $7,047.35

8% OVERHEAD & PROYFIT: $563.79

1% INSURANCE: $70.48

2% BONDS: $140.95

TOTAL: $7,822.57




Dan Munch

3/6/2019
Page 2

CHANGE ORDER #2 TOTAL: $7.822.57
Respectfully submitted,

“F

Global Engineering & Construction
Eric Steffen
Project Manager




